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.. ENERATION _ ’ v
 CONSTRUCTION COMPANY L.c

Ariol Davelopment
3100 Airport Way S,
Seattle, WA 98134
Auentlon; Herzel/Eitan
Dccember 8, 2005

PRO.JECT NAME: TULLY'S @ RAINIER COMMONS

Request for Change Order #8
Change Order #8 .

-Additional cost to original contract price-
RE: Offsite Sewer Connection .
| 1. Connect side sewer from property line to sewer main 'at Airport Way.
O'Neil Plumbing (see bid) ADD $4,025.00

2, Generatlon Construction to remove and replace one section of
guardrail, Remove and dispuse of shrubs.

ADD $400.00

TOTAL: $4,425.00

15% P+H: $663.75
TAX88%: $447.81
TOTAL COST: $5,536.56

TdTAL CHANGE ORDER AMOUNT DUE:  $5,536.56
NOTE: PLEASE ADVISE ASAP. THANKS TIM CLEMENTS

Change Order Acceptaﬁ Date: % M. Ziﬁ

Signature:

202 Frontage Road North _Pacific, WA 08047 _ph: (253) B804-0098 fax: (253) §04-6261
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